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1) Ratification of Previous Meeting Minutes 

The minutes of the previous meeting of January 26, 1995 were reviewed. A comment was noted 
that a prior suggestion had been noted for future public meetings to include a brief description 
of the booth displays and topics, so that the public could focus their time on the topics of most 
interest. With this comment, the minutes of the January 26, 1995 meeting were ratified and will 
be distributed for record. 
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2) Meeting Schedules 

The Rocky Flats Monthly Public Information Meeting, scheduled for February 15, 1995, is 
planned to include an OU4 Update. It was noted that a 10 minute slot had been allocated for 
announcement of the availability of the Proposed Decision Document. DOE/EG&G will 
coordinate plans and attendance. 

3) Introduction of Dr. Braind Wu 

Frazer Lockhart introduced Dr. Briand Wu as the new DOE Manager for OU4. Mr. Lockhart 
has been assigned as Deputy to Jesse Roberson. 

4) 904 Pad Compliance Plan 

The status of the Compliance Plan for the 904 Pad was discussed. Site Permit action will be 
required if materials fail the paint filter test. Harlen Ainscough noted that the State believes that 
if the paint filter test fails, then provisions will be required for treatment and storage as liquid 
waste, with secondary containment. In particular, pad sealing may be required. Steve Howard 
noted that the RCRA Permit process will provide for remedy versus treatment and storage as 
liquid wastes. Provisions will be included for pulling the Interim Status permit. CDPHE will 
review the requirements for further discussion. 

5) Public Comment on IM/IRA EA DD and Permit Modification Request 

Harlen Ainscough led a discussion of the public review process for the DD and the Permit 
Modification. CDPHE believes that since the DD is a Class 3 permit Modification Request, 
initiated by the operator, that the regulations require a supplemental public review period. The 
process was outlined with the use of the “strawman” schedule included as Attachment 1. After 
the DD public review period, CDPHE will draft a summary permit modification, to be issued 
for an additional 45 day public review and comment period. Following the second review 
period, CDPHE will be in a position to issue the final permit. DOE noted that the proposed 
schedule requires significant final design activities to proceed during the CDPHE permit review. 
DOE will request CDPHE to prepare a draft permit for public review and comment within the 
DOE schedule. 

Harlen Ainscough also noted that there should be no problem with CDPHE approving the 
CAMU, however, inclusion of sludge and pondcrete is a regulatory decision, and CDPHE has 
not agreed that the materials are remediation wastes. Remediation activities may begin 10 days 
after approval of the DD. 
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6) DiscussiodDistribution of the Errata for the IM/IRA EA DD 

A new Appendix 1.B will be issued to include the CDPHE and EPA comments and responses 
on the Draft Proposed IM/IRA EA DD. An errata sheet had been developed for inclusion with 
the package. CDPHE had also developed an errata sheet, and an introduction sheet for the new 
appendix. DOE requested review of the CDPHE inclusions prior to authorization for 
distribution. It was agreed that, if approved by DOE, the last sentence of the CDPHE errata 
sheet would be added to the existing errata sheet, and that the CDPHE introduction would be 
included as drafted. DOE/EG&G will advise authorization for these inclusions by 12:OO noon 
on Friday, February 10, 1995. The new errata packages will be distributed to the public reading 
rooms by close of business on February 10, 1995. 

7) Building 964 Closure Options 

It was agreed that closure options for Bldg. 964 should be addressed as a part of the joint 
working group. Harlen Ainscough will alert the appropriate CDPHE personnel. 

8) Planned Upcoming Field Activities 

Planned field activities (Phase I Non-Closure) were reviewed based on the information provided 
and included as Attachment 2. 

9) Change in Approach to Geophysical Investigations 

EG&G presented information on planned changes to the OU4 Phase I1 Field Investigations, 
included as Attachment 3. In particular, Seismic Refraction is now planned as the single 
geophysical technique. It was agreed that EG&G could recommend modifications to the OU4 
Phase I1 Work Plan using the Document Revision Notice (DMR) process. 

10) Upcoming Planned Field Activities 

The planned OU4 field activities were reviewed based on the information provided and included 
as Attachment 4. 

11) Next Meeting 

The next working group meeting is scheduled for Thursday, February 16, 1995. 
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Project Manager, Phase I1 RFI/RI 
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OU4 Joint Working Group 
Planned Upcoming Field Activities (Phase I Non-Closure) 

February 9,1995 

SILO REMOVAL 

This activi involves the emptying and removal of two cement silos located near Building 788. 
Associate 2 equipment also to be removed includes a pressure and blower tank, cement transfer 
piping, electrical panels, and miscellaneous structural steel framing. This activity began in October 
1994 and will complete in April 1995. 

Y EH ICL E ACCESS G ATE 

Construction of a vehicle access gate at portal #3 is scheduled to begin in May 1995. The gate 
will be used for access to the Solar Ponds area by vehicle traffic during the engineered barrier 
construction. A dedicated gate is required to minimize delays projected if existing gates are 
utilized due to the large number of delivery vehicles expected. The gate construction will 
complete in August 1995. 

SITE CLEANUP 

The excess materials located at 10th & Patrol Road, as well as in and around the Solar Pond 
area, are being surveyed by Radiological Control Technicians and dispositioned for free release. 
Materials to be relocated to Property Utilization and Disposal and to the landfill site include; 
conveyor belts and other equipment used in the sludge processing operations, excess piping 
and materials, lumber and plywood, scrap metal, and miscellaneous piping. The site cleanup 
began in November 1994 and will be completed later this month. 

GENERAL SITE IMPROVEMENTS 

This activity will encompass all improvements needed to be made to the site before construction 
of the engineered barrier can occur. This includes the installation of a construction/security fence, 
relocation of the ITS line, relocation of existing above ground power lines and other utilities, and 
running electrical power and other utilities to the area where subcontractor break and office trailers 
will be installed. This activity will begin in April 1995 and will be completed at the end of this fiscal 
year. 

BUILDING 788 - PHASE A REMOVALS 

Phase A removals of Building 788 include removal of all non-RCRA regulated materials and 
equipment inside and outside Building 788. Phase A removals include structures around the 
Morgan pump and the clarifier, interior doors and windows, domestic water lines, the HVAC 
system, and miscellaneous pumps and heaters. Removal of RCRA regulated items (Phase B) 
will begin once the IWIRA Decision Document has been approved. The Phase A work will start 
this May and will be completed by August of this year. 

CARGO CONTAINER RELOCATION 

Cargo containers located to the north of Building 964 must be moved to allow for construction of 
the engineered barrier. These containers will be relocated to the area at 10th & Patrol Road. The 
containers hold various supplies and equipment, and are planned be moved with their contents 
intact, when possible. The site preparation will begin this month and the cargo containers will be 
moved by late March. 
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OU4 Phase I1 RFI/RX WORK PLAN REVISION 

GEOPHYSICS PROGRAM 

February 9,1995 

Phase 11 FWI/RI. Work Plan Field Sampling Plan Proposes Utilizing Three (3) 
Geophysical Techniques. 

0 

Ground Penetrating Radar. 
Electromagnetic Induction. 

Seismic Refraction - Currently being implemented. 

Phase LI RFI/RI Work Plan Objectives of Seismic Methods 

Seismic Refraction - Map top of bedrock (and possibly the water table ). The seismic 
survey will be used to delineate bedrock paleochannels which may act as preferential 
pathways. 
GPR - Map top of bedrock (and possibly water table with higher degree of accuracy 
that seismic survey. 
EM Induction - Map high conductivity plume to determine the lateral and vertical 
extent of inorganic Contamination. 

0 

0 

Results of Previous GPR Survey Results at OU4 

0 

Phase I RFI/RI - Poor performance in Interceptor Trench System Area. 
Phase I IM/IRA - Poor performance in Utilities Verification Study. 

GPR Geophysical Expert System Results 

Rank -7 on a relative scale when compared to seismic refraction. 

Results of Previous EM Surveys conducted for Geophysical Applications for 
RCWCERCLA Investigations 

0 EM survey exhibited isolated subsurface areas of high conductivity. 
Increases in conductivity may also be a result of lithology. 
Ineffective at determining contrasts in conductivity at low concentrations. 



Knowledge of Existing Site ConditionsLoction of Inorganic Plume 

0 September 1994 NitrateKonductivity Survey at 110 Wells has refined the location of 
the inorganic plume at OU4. 

EM Geophysical Expert System Results 

0 Ranked 0 on a relative scale when compared to seismic refraction. 

Summary 

0 

GPR has very low probability of meeting data quality objectives of determining top of 
bedrock. 
Contrast between the leading edge (1 0 mgl) of inorganic plume and lithology at OU4 
not significant enough to be detected from EM survey. 

Recommendations 

0 Deletion of GPR and EM surveys from the OU4 Phase I1 RFI/RI Work Plan by DMR 
process. 
Utilize GeoprobeTM survey to determine lateral and distal extent of inorganic plume. 



PHASE I RFI/RI 
PLANNED ACTIVITIES 

Activitv Start Date 

207-C Pond Drilling Commences 

Laboratory Analysis - C Pond Samples 

C Pond Data Validation 

May 17,1995 

May 31,1995 

August 1,1995 

PHASE I I  RFVRI 
PLANNED ACTIVITIES 

Act ivi t v  Start Date 

Seismic Refraction Surveys In Progress 

Geoprobe Drilling February 28,1995 

Draft Final Field Sampling Plan Submitted 
Regulatory Agencies 

May 22,1995 

Final Field Sampling Plan Approved July 31, 1995 

Sample Well Drilling Commences June 7,1995 


